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Planning Meeting - 10-23-2018
Tuesday, October 23, 2018
10:21 AM

Remedial Investigation/Feasibility Study
·         Groundwater

o    Survey information - sand creek and shallow groundwater
o    Shallow zone - map 30 feet or less
o    Install wells in hottest areas to determine downward migration

·         6 wells to deeper depths - approximately 50 feet (identify water bearing zone and
go 10-20 foot deeper to verify depth of the shallow water).

·         If no water is encountered then sample the soil
·         Sample VOCs, SVOCs, inorganics

o    Sampling - resample all wells and add the new wells
·         Soil data gaps

o    Two residential properties

100ft x 100ft grids

5 point composites

Depths: 0-2, 2-6, 6-12, 12-24.
o    Access is required
o    ETF - sample to 2 feet (.5 - 2.0)

·   Todd wants to know if we can hand auger
·   Use geoprobe for Wilcox and other areas
·   Get as much done in 5 days, start at ETF
·   5-7 staff (verify)
·   Cost estimate
·   Can CLP/Houston on Saturday - Katrina

o    Priority - ETF and residential properties.  Other areas can be left to RD/RA.
·         Surface Water/Sediment

o    More samples at Wilcox near Tank 12 where its visible/olfactory

 
·         Field Efforts

o    Well Installation - 11/12 or 11/26/2018 - +2
o    Soil sampling program - 12/3/2018 or 12/10/2018 - +5
o    Ground water sampling/surface water and sediment sampling - 12/10/2018 or
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12/17/2018 +4

 
·         HHRA/ERA - begin with the generic stuff

 
Remedial Design

·         Site Management Plan
·         Treatability Work Plan

o    Draft Due November 5th, 2018
o    Enviroblend - https://www.enviroblend.com/
o    Freeflow technologies http://freeflowtech.com/
o    Jcarpenter Environmental (Blastox)

·          https://www.blastox.com/blastox-soil-remediation/
·         http://www.jcarpenterenvironmental.com/heavy-metal-treatment.html

·         Fieldwork -
o    Site visit within two weeks to look at access and traffic controls, etc.
o    Week of11/26/2018
o    January 2019

·         Design
o    Draft Pre/Final - March 21,2109
o    Lead area - no backfill, required drainage controls (i.e. silt screens)
o    One drawing per area (nine areas as shown in the ROD)
o    Treatability reports
o    Discussion or excavation extent calculations and estimations - i.e. test pitting, sampling

and analysis, visual.
o    Haul route map -

·         Access roads?
§  Tank 3
§  Tank 10 access - contact pipeline company regarding access for trucks to cross

pipeline
§  Tank 10 and 11 - manipulate road for access (contact Ms. Nealy)

o    Enviroblend - https://www.enviroblend.com/
o    Freeflow technologies http://freeflowtech.com/
o    Jcarpenter Environmental (Blastox)

·          https://www.blastox.com/blastox-soil-remediation/
·         http://www.jcarpenterenvironmental.com/heavy-metal-treatment.html

o    Potential archaeologic finds at tanks 1 and 3 - mostly in the creek.
o    Traffic controls
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